BETTER NEPAL

https://portal.betternepal.com/dashboard

BETTER NEPAL
Builder & Contractor Portal

Search Projects, RFIs, Work Orders...

Dipak Rajbhandari
ID: BN-1002 · Contractor

- Dashboard
- My Projects
- Work Orders
- Field Teams
- Progress Updates
- Finance
- Documents
- Reports
- Settings

Active Projects
12
+2 this week

Work Orders
37 Pending
18 Overdue

Progress
68%
Overall Completion

Pending Inspections
6

Payments
NPR 14.8 Cr Received
NPR 3.1 Cr Due

National Project Map

All Regions | All Stages | Sort By

NATIONAL PROJECT MAP



Koshi Flood Protection Project

Status	Progress	End Date
IN PROGRESS	74%	Nov 15, 2024

74%

Budget	Manager	Team
NPR 4.2 Cr	Rajesh H.	8



Kathmandu Ring Road Expansion

Status	Progress	End Date
ACTIVE	51%	Aug 20, 2025

51%

Budget	Manager	Team
NPR 11.5 Cr	Sunita K.	12

